

# Project Newsletter

Aug. 29, 2014

## City of Madison Lake **ANNEXATION**



### CIC Area

Holtmeier Construction is planning to be on site beginning the week of September 8<sup>th</sup>. Work will begin at the east end of the project, near Unit 632, with mainline utility construction. They will work their way west from here to near Unit 612. They then tentatively plan to move to the lift station site, near Unit 522. Once the lift station structures are set, they will proceed easterly with mainline utility installation.

### Nutmeg, Krason, Wheaton, & Clydette Areas

RL Larson is scheduled to arrive onsite the week of September 8<sup>th</sup>. Crews will be mobilizing equipment, staging materials, and installing erosion control measures throughout the project. Construction will begin later that week or the following week, with lift station installation.

One lift station will be located near the creek crossing at 61566 Nutmeg Road and the other within the Wheaton Cabin area near the tee intersection on Clydette Drive. From the Nutmeg Lift Station, utility crews will work in both directions installing mainline utilities. From the Wheaton Lift Station, utility crews will extend mainline utilities along Clydette Drive.

Throughout construction, you may notice any number of stakes. Please do not tamper with these stakes.

The Contractors would like to remind property owners that all projected schedules are tentative and subject to change.

If you have any questions about your services, we encourage you to contact our Construction Field Representative, Shaun Mickelson. Shaun's contact information is listed to the right.

Previous Project Newsletters are available on the City's website.

**If you have not yet done so, please return your executed temporary easement document to City Hall or ISG. This document is not needed from Clydette or Wheaton properties.**

### **Project Summary**

#### Construction Summary

- Sanitary sewer construction
- Watermain construction
- Street and Roadway Improvements
- Individual Service Line Installation and Connections
- Septic Tank Abandonment
- Final lift of bituminous surface by June 30, 2015

### **Project Contacts**

#### **City of Madison Lake**

Ari Klugman, City Administrator  
507.243.3011  
[ari.klugman@ci.madison-lake.mn.us](mailto:ari.klugman@ci.madison-lake.mn.us)

#### **Project Engineer**

Chris Larson, ISG  
507.387.6651  
[chris.larson@is-grp.com](mailto:chris.larson@is-grp.com)

#### **Construction Field Representative**

Shaun Mickelson, ISG  
507.327.5526  
[shaun.mickelson@is-grp.com](mailto:shaun.mickelson@is-grp.com)

#### **General Contractor – Nutmeg Rd. & West Duck Lake**

Randy Kirschman, RL Larson Excavating  
320.654.0709  
[rkirschman@hotmail.com](mailto:rkirschman@hotmail.com)

#### **General Contractor – Duck Lake CIC**

Jim Voda, Holtmeier Construction  
507.389.9112  
[jvoda1@hickorytech.net](mailto:jvoda1@hickorytech.net)