

# Project Newsletter

Apr. 30, 2015

## City of Madison Lake ANNEXATION



### CIC Area

All hook-ups have been completed. Some minor storm sewer and culvert work will be wrapped up by the early part of next week. Road crews continue work on upper Doran Drive. The underdrain system and the new aggregate base on upper Doran down to the intersection near Unit 552 should be complete this week.

Subcutting of lower Doran Drive and Doran Court will continue into next week. The underdrain system and gravel base on lower Doran Drive will begin next week. Access on lower Doran Drive will be difficult until the gravel base is installed.

Seeding and restoration of individual properties will begin next week. A strip approximately 15 to 20 feet wide along the road will be left unseeded until Xcel Energy finishes their gas main installation and once paving is complete. Xcel's work is anticipated to begin in the next two weeks. Paving could occur within a few of weeks as well.

### ***Time is running out to sign up for natural gas service***

***installation.*** You can apply for natural gas service by filling out an application online or call the Xcel Builders Call Line for assistance with the process at 800.628.2121. Juan Galloway is the Xcel sales representative for the southwest area and will be available to answer questions and provide costs, if any, for the installation of service. Juan can be reached at 651.779.3519.

### Nutmeg, Krason, Wheaton, & Clydette Areas

Utility service installations on Krason Drive will be completed by the end of this week. Road crews will be mobilized on Monday to begin cutting the subgrade to final grade on Krason Drive. Underdrain installation and new gravel base construction will follow.

Once the Krason Drive road base is complete, road crews will move to Nutmeg Road.

The controls for grinder stations within the Wheaton cabins area are nearly complete and will likely be brought online next week. Restoration of Wheaton Drive and Clydette Drive will begin next week. Access may be difficult next week.

Road work on Nutmeg is anticipated to begin in approximately two weeks.

### Project Contacts

#### City of Madison Lake

Ari Klugman, City Administrator  
507.243.3011  
[ari.klugman@ci.madison-lake.mn.us](mailto:ari.klugman@ci.madison-lake.mn.us)

#### Project Engineer

Chris Larson, ISG  
507.387.6651  
[chris.larson@is-grp.com](mailto:chris.larson@is-grp.com)

#### Construction Field Representative

Shaun Mickelson, ISG  
507.327.5526  
[shaun.mickelson@is-grp.com](mailto:shaun.mickelson@is-grp.com)

#### General Contractor – Nutmeg Rd. & West Duck Lake

Randy Kirschman, RL Larson Excavating  
320.654.0709  
[rkirschman@hotmail.com](mailto:rkirschman@hotmail.com)

#### General Contractor – Duck Lake CIC

Jim Voda, Holtmeier Construction  
507.389.9112  
[jvoda1@hickorytech.net](mailto:jvoda1@hickorytech.net)