

Project Newsletter

July 23, 2015

City of Madison Lake ANNEXATION



Construction of curb & gutter and paving has commenced. Please see below for tentative schedule. Vehicles will need to stay off of concrete for up to seven days after placement. Vehicles will need to stay off of the new asphalt pavement the day it is placed and will need to refrain from parking on it for a few days, depending on temperatures.

Again, please be mindful of newly seeded or fine graded areas when driving and parking. **Any seeded areas that are now established are now the responsibility of the individual property owners.** Any recently seeded areas or areas to be seeded will be the responsibility of the Contractor until turf is established. However, this assumes that damage is not caused by the public.

CIC Area

Paving of this area was planned for this week, but has been pushed back to next week due to the higher volumes of traffic anticipated over the Paddlefish Days weekend. Tolerancing of the gravel base will be done by early next week and then the Contractor will begin raising manhole and water valve casting to their final elevation early next week. Please be mindful of these raised castings while driving through the area.

Nutmeg, Krason, Wheaton, & Clydette Areas

The Contractor continues work on punch list items on Krason Drive and within the Wheaton & Clydette areas.

Paving of Krason Drive will occur today. A notice was delivered to all Krason Drive residents Tuesday evening. Final grading and seeding will follow.

The entire Nutmeg Road gravel base is complete. *Curb placement will occur today.* A notice was delivered to all Krason Drive residents Tuesday evening. As mentioned above, vehicles will need to stay off of the concrete for up to a week, but can park on the gravel base during that time – however, vehicles will need to stay off of the road the day curb is placed to allow room for the curb machine.

Following curb & gutter installation, topsoil will be backfilled behind the curbs and the road will be prepped for paving, including the raising of castings. *The Contractor intends to pave all of Nutmeg Road on August 3rd.*

Project Contacts

City of Madison Lake

Ari Klugman, City Administrator
507.243.3011
ari.klugman@ci.madison-lake.mn.us

Project Engineer

Chris Larson, ISG
507.387.6651
chris.larson@is-grp.com

Construction Field Representative

Shaun Mickelson, ISG
507.327.5526
shaun.mickelson@is-grp.com

General Contractor – Nutmeg Rd. & West Duck Lake

Randy Kirschman, RL Larson Excavating
320.654.0709
rkirschman@hotmail.com

General Contractor – Duck Lake CIC

Jim Voda, Holtmeier Construction
507.389.9112
jvoda1@hickorytech.net