



2016 Street & Utility Improvements

City of Madison Lake

July 29, 2016

Progress continued with great weather this week!

Construction schedule update as follows:

Chestnut Avenue

Gravel base has been completed from Main Street to 4th Street.

4th Street, North of Hwy 60

Street excavation, soil conditioning, drintile and gravel to be completed next week.

4th Street, South of Hwy 60

Gravel base has been completed.

5th Street, North of Hwy 60

Gravel base has been completed from Hwy 60 to Spruce Street.

5th Street, South of Hwy 60

Gravel base has been completed.

Spruce Avenue

Gravel base has been completed.

Alley South of Chestnut

Gravel base has been completed.

Alley North of Chestnut

Gravel base has been completed.

The past week of drier weather has helped move the project along. All underground utility work has been completed and all streets should have the initial layer of gravel by the end of the week. Curb & gutter crews are behind schedule elsewhere because of the weather however they are expected to be on site within the next week or so. With normal weather moving forward we should see paving by the end of August.



Project Summary

Project Area:

- 4th St & 5th St from Lakeshore Dr to Spruce Ave.
- Spruce Ave from Main St to 1st St (CSAH 26)
- Chestnut Ave from Main St to 4th St
- Watermain loops along Point Ave and 1st St
- Alleys between Main St and 5th St north of State Highway 60

Construction Summary

- Sanitary Sewer, storm drain and watermain reconstruction
- Street and roadway improvements
- Individual service line installation and connections at property line
- Watermain loop construction

Construction Schedule

- The final lift of bituminous surface on the roadway will likely

PROJECT CONTACTS

City of Madison Lake

Michael Hanson, City Administrator
507.243.3011
mhanson@madisonlakemn.gov

Contractor

Jim Voda, Holtmeier Construction
507.389.9112
jvoda1@hickorytech.net

Project Engineering

Nate Hermer - ISG
507.387.6651
nathan.hermer@is-grp.com

Anthony Lance - ISG
651.764.9244
anthony.lance@is-grp.com



Access is now available to residents on Chestnut Avenue and 5th Street where gravel has been installed. Parking is allowed for the next week or so until curb & gutter construction begins. **Please place your garbage cans near the street for pickup where gravel is in place.**

SAFETY

We urge everyone to use caution around the work site. **Parents please remind children to stay clear of the work area and heavy equipment.**

Have a great weekend!